



## GOVERNMENT OF KERALA

### Abstract

Public Works Department- SLTF-SLTF - 2020 - 21(OR) : Providing Renewal BC and rectification work between Km 15/500 and 17/800 of EAV road (Chulliyod junction to Anand nagar) in Nilambur LAC-Revised Administrative Sanction accorded-Orders issued

---

### PUBLIC WORKS(G)DEPARTMENT

G.O.(Rt)No.603/2026/PWD Dated,Thiruvananthapuram, 02-06-2026

---

1 GO(Rt) 11/2021/PWD dated 05.01.2021

Read 2 Circular No.79/2022/FIN dt. 15/09/2022

3 Letter No.CEPWD/13211/2023-C2(W)-RD dt.06/08/2023  
from the Chief Engineer,PWD(Roads),Thiruvananthapuram

### ORDER

As per the Govt Order read as 1st paper above, Administrative Sanction for the work SLTF-SLTF - 2020 - 21(OR) : Providing Renewal BC and rectification work between Km 15/500 and 17/800 of EAV road (Chulliyod junction to Anand nagar) in Nilambur LAC was accorded for an amount of Rs 75 Lakh. The Chief Engineer PWD(Roads) vide his letter read as 3rd paper above has submitted proposal for Revised Administrative Sanction for the work for an amount of Rs. 78,67,000/- by changing GST from 12% to 18%.

2. Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction for the work SLTF-SLTF - 2020 - 21(OR) : Providing Renewal BC and rectification work between Km 15/500 and 17/800 of EAV road (Chulliyod junction to Anand nagar) in Nilambur LAC for an amount of Rs.78.67 Lakhs(Rupees Seventy Eight Lakh and Sixty Seven Thousand only) under the H/A 3054-03-337-98 as per the Circular read as 2nd paper above subject to the following conditions.

1.The agreed PAC amount shall not be increased, in any case and the increase in expenditure shall only be due to increase in GST component.

2.Payment authority shall ensure that the enhanced rate of GST is applied to only those items which were executed on or after 18/07/2022 as stipulated

in the Circular read as 2nd paper above.

3.TS authority shall confirm and satisfy himself that the execution of excess quantity of existing items and extra item were unavoidable and necessary as per the site conditions prevailed at that time.

4.TS authority shall not allow any more changes/increase in quantities in the revised estimate.

(By order of the Governor)

K BIJU I A S

SECRETARY

To:

The Chief Engineer,PWD(Roads),Thiruvananthapuram

The Superintending Engineer,PWD(Roads&Bridges)North  
Circle,Kozhikkode

The Executive Engineer,PWD(Roads) Division,Manjeri

The Principal Accountant  
General(A&E/Audit),Kerala,Thiruvananthapuram

The Finance Department(Vide U.O.No. INPWC1/6/2025-FIN(E 3202833  
dt 27/08/2025)

Stock file/Website

Forwarded /By order

Section Officer