



## GOVERNMENT OF KERALA

### Abstract

Public Works Department - Revised Administrative Sanction for the work Improvements to Payyannur - Kara - Thalichalam Road by providing BM & BC between Km 3/200 to 4/700 - Accorded - Orders Issued.

---

### PUBLIC WORKS (PS) DEPARTMENT

G.O.(Rt)No.14/2026/PWD Thiruvananthapuram, Dated, 06-01-2026

---

Read 1 GO (Ms) No. 9/2018/PWD dated 28.03.2018

2 Letter No. CEPWD/4818/2022-C6(W)-RD Dated 18.03.2025 of the Chief Engineer (Roads), Public Works Department, Thiruvananthapuram

### ORDER

Government, vide GO read as 1<sup>st</sup> paper above, have accorded Administrative Sanction for the work "Improvements to Payyannur - Kara - Thalichalam Road by providing BM & BC between Km 3/200 to 4/700" for an amount of Rs.100 Lakh. Then the Chief Engineer, Public Work (Roads), as per the letter read as Paper 2nd above, has informed that the contractor had not completed the work even after extension of time of completion several times and thus he was terminated with risk and cost. At the time of termination of contract, that contractor completed works for an amount of Rs.73,22,566/-. Then the Chief Engineer prepared estimate for balance work including 18% of GST and total cost of the work arrived at

Rs.1,18,91,432 . Therefore, the Chief Engineer has requested to accord Revised Administrative Sanction for the above work for an amount of Rs.1,18,91,432/- against original AS.

2) Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction for the work "Improvements to Payyannur - Kara - Thalichalam Road by providing BM & BC between Km 3/200 to 4/700" for an amount of ₹ 1,18,91,432/- (Rupees One Crore Eighteen Lakh Ninety One Thousand Four Hundred and Thirty two only), against the original Administrative Sanction amount of ₹ 100 Lakh, subject to the following conditions:

a) The Technical Sanction Authority shall ensure that the balance works proposed in the estimate shall satisfy the functional requirements as envisaged in original sanctioned estimate.

b) The Technical Sanction Authority shall ensure that, liability of the previous contractor on account of terminating the work at contractor's risk and cost shall be finalized and appropriate recovery shall be effected for the loss occurring to the state for rearranging the balance work. The same shall be initiated and effected at the earliest to avoid loss to the Government Exchequer.

c) The Technical Sanction Authority has to ensure that no duplication measurements should occur by awarding the balance works.

(By order of the Governor)

**SUMESH KUMAR C**

**JOINT SECRETARY**

The Chief Engineer, Public Works (Roads), Thiruvananthapuram

The Principal Accountant General (A&E)(Audit),  
Kerala, Thiruvananthapuram

The Accountant General (A&E/ Audit), Kerala, Thrissur

The Finance Department (UOFile No.INPWC1/67/2025-Fin dated,  
29.11.2025)

The Information & Public Relations(Web and New Media)  
Department

Stock File (PS2/107/2025/PWD)

Forwarded /By order

Section Officer