



GOVERNMENT OF KERALA

Abstract

Public Works Department – Revised Administrative Sanction with nomenclature change for the work - Budget work 2020-21 (20%) - Improvements with BM & BC to Pothy Kayyoorikkal Irumpayam road - Accorded - Orders issued.

PUBLIC WORKS (G) DEPARTMENT

G.O.(Rt)No.150/2026/PWD Dated,Thiruvananthapuram, 06-02-2026

Read 1 G.O.(Rt)No.627/2025/PWD dated 02.05.2025.

2 Letter No. CEPWD/19518/2025-C4(W)-RD Dated
23.10.2025 from the Chief Engineer PWD (Roads),
Thiruvananthapuram.

ORDER

Administrative Sanction was accorded for the work - Improvements with BM & BC to Pothy Kayyoorikkal Irumpayam road - for an estimated amount of Rs. 400 Lakhs under the H/A 5054-04-337-99-MDR vide Government Order read as 1st paper above.

2. The Chief Engineer,PWD Roads Division ,Thiruvananthapuram reworked the original proposal after excluding the portion from Km 2/850 to 3/900, thus restricting the work to ch 0/000 to 2/850, consequently reducing the length to 2.850 km, and vide letter read as 2nd paper above requested to accord Revised Administrative Sanction with nomenclature change for the work "Budget work 2020-21 (20%) - Improvements with BM & BC to Pothy Kayyoorikkal Irumpayam road" as " Upgradation with BM & BC — 2.85 km — Improvements with BM & BC to Pothy—Kayyoorikkal-Irumpayam Road ch 0/000 to 2/850" for an amount of ₹400 lakhs under the HoA 5054-04-337-99-MDR

3. Government have examined the matter in detail and are pleased to

accord Revised Administrative Sanction with nomenclature change of the work "Budget work 2020-21 (20%) -Improvements with BM & BC to Pothy Kayyoorikkal Irumpayam road" TO " Upgradation with BM & BC — 2.85 km — Improvements with BM & BC to Pothy— Kayyoorikkal-Irumpayam Road ch 0/000 to 2/850" for an amount of Rs. 3,82,32,500/- (at agreed rates) under the HoA 5054-04-337-99-MDR subject to the following remarks :

1. TS authority shall confirm and satisfy himself that the execution of excess quantity of existing items and extra item were unavoidable and necessary as per the site conditions prevailed at that time.

2 TS authority shall not allow any more changes / increase in quantities in the revised estimate.

3. The agreement authority is directed to ensure that in all future cases, Revised estimate shall be got sanctioned pursuant to the conditions of the PWD manual and shall not be kept waiting till the work is completed or reaches an advanced stage of completion.

(By order of the Governor)
SUMESH KUMAR C
JOINT SECRETARY

To:

The Chief Engineer PWD (Roads), Thiruvananthapuram.

The Superintending Engineer PWD (Roads), South Circle, Thiruvananthapuram.

The Executive Engineer, PWD Roads Division, Kottayam.

The Accountant General (A&E/Audit), Kerala, Thiruvananthapuram.

Finance Department.(vide I&PW-B1/62/2025-FIN dtd 04/02/2026)

Stock File/Website.

Forwarded /By order

Section Officer