



GOVERNMENT OF KERALA

Abstract

Local Self Government Department- Rebuild Kerala Initiative- Project Management Unit- Extension of ToC of road works under PMU RKI LSGD beyond half of original ToC- Modified- Orders Issued.

LOCAL SELF GOVERNMENT (PP) DEPARTMENT

G.O.(Rt)No.447/2025/LSGD Dated, Thiruvananthapuram, 12-02-2025

Read (1)G.O.(Rt)No.244/2025/LSGD Dated 24.01.2025

(2)Representation dated 27.01.2025 of Rebuild Kerala Contractors Association

ORDER

As per G.O cited , Government designated the Chief Engineer, LSGD, as the higher authority to approve the extension of ToC up to 6 months beyond half of the original ToC, without penalty.

2. Thereafter the Project Director -RKIPMU has brought to the notice of Government that only 2 works will be benefited with the GO since 6 months period mentioned in the G.O have already lapsed in most of the works for ToC. The Rebuild Kerala Contractors Association has also requested for revision of existing Order.

3. Government have examined the matter in detail and are pleased to designate the Chief Engineer, LSGD, as the higher authority to approve the extension of ToC beyond half of the original ToC, without penalty limiting up to June 30th, 2025, the date on which the tenure of the PMU expires.

4. The G.O read above stands modified to this extent only.

(By order of the Governor)
PREETHA K S
ADDITIONAL SECRETARY

Principal Director LSGD

Chief Engineer, LID&EW

Project Director, PMU RKI LSGD

Accountant General (A&E/Audit), Kerala, Thiruvananthapuram

Executive Director, Information Kerala Mission

Planning and Economic Affairs (RKI) Department

Web&New Media, I&PRD

Stock file/Office Copy

Forwarded /By order

Section Officer