



## GOVERNMENT OF KERALA

### Abstract

Public Works Department-Revised Administrative Sanction with nomenclature change of the work" SF 2023 -24 Strengthening and Upgradation to Inchakkad MC Road - Snehatheeram- Kochalummoodu (Ch. 0/000 to 3/500) Road -By providing BM and BC" as "SF 2023-24: Strengthening and Upgradation to Inchakkad MC Road – Snehatheeram to Kochalummoodu (Ch. 0/000 to 3/036) Road."-Accorded-Orders issued.

---

### **PUBLIC WORKS(G)DEPARTMENT**

G.O.(Rt)No.416/2026/PWD Dated,Thiruvananthapuram, 13-03-2026

---

Read 1 G.O.(Rt)No.222/2024/PWD, Dated :20-02-2024

2 Letter No.CEPWD/8087/2025-C4(W)-RD dt. 30/05/2025 from the Chief Engineer,PWD(Roads),Thiruvananthapuram

### ORDER

As per the Government Order read as 1<sup>st</sup> paper above, Administrative Sanction was accorded for the work for an amount of 350 Lakhs.

The road was handed over from LGSD to PWD. As per LSGD asset, the total length of the road was 3.50km.But while measuring the length during execution, it has been noted that total length of the road is only 3.036 km and initial level was reported as per this length. Due to the presence of sharp curves and steep terrain along the road, the edges of the tarred surface are susceptible to scouring during the rainy season. This results in the progressive deterioration of the pavement edges, eventually compromising the integrity of the entire road surface. To mitigate this issue, it is deemed appropriate to implement berm protection measures in the vulnerable sections. Accordingly, a Revised Estimate has been prepared for 3.036km, incorporating the additional berm protection works, which amounts to ₹3,49,93,808.95 as per TS rates. This RE @ TS is with in the AS amount but proportional reduction for decrease in length is not incorporated. Therefore, as per the letter read as 2<sup>nd</sup> paper above the Chief Engineer, PWD (Roads)

submitted proposal for Scope change of the work SF 2023 -24 Strengthening and Upgradation to Inchakkad MC Road - Snehatheeram- Kochalummoodu (Ch. 0/000 to 3/500) Road -By providing BM and BC as "SF 2023-24: Strengthening and Upgradation to Inchakkad MC Road – Snehatheeram to Kochalummoodu (Ch. 0/000 to 3/036) Road."

2. Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction with nomenclature change of the work " SF 2023 -24 Strengthening and Upgradation to Inchakkad MC Road - Snehatheeram- Kochalummoodu (Ch. 0/000 to 3/500) Road -By providing BM and BC" to "SF 2023-24: Strengthening and Upgradation to Inchakkad MC Road – Snehatheeram to Kochalummoodu (Ch. 0/000 to 3/036) Road." (excluding the additional works proposed by CE which were not included in the original estimate for an amount of 316.893 Lakhs (Rupees Three Crore Sixteen Lakh Eighty Nine Thousand and Three Hundred only) under the H/A 5054-04-337-89-00-16-PV subject to the following remarks.

1. TS authority shall confirm and satisfy himself that the execution of excess quantity of existing items and extra item were unavoidable and necessary as per the site conditions prevailed at that time.
2. TS authority shall not allow any more changes / increase in quantities in the revised estimate.
3. The TS authority shall verify the thickness and issue T.S. after confirming that GSB, WMM, BM and BC have been provided as proposed.
4. TS authority shall ensure that the provision for shoulder concrete, berm concrete, Irish drain, etc. shall be allowed as shoulder protection in gradients and curves for a minimum width as per the IRC stipulations only.
5. The agreement authority shall ensure that in all future cases, Revised estimate shall be got sanctioned pursuant to the conditions of the PWD manual and shall not be kept waiting till the work is completed or reaches an advanced stage of completion.

(By order of the Governor)

SUMESH KUMAR C  
JOINT SECRETARY

To:

The Chief Engineer,PWD(Roads),Thiruvananthapuram

The Superintending engineer,PWD(Roads),South  
Circle,Thiruvananthapuram

The Executive Engineer,PWD(Roads),Thiruvananthapuram

Finance Department(U.O.No.INPWC1/112/2025-FIN(3324280) dt.  
11/03/2026)

The Principal Accountant  
General(A&E/Audit),Kerala,Thiruvananthapuram

Stock File/Website

Forwarded /By order

Section Officer