

**GOVERNMENT OF KERALA****Abstract**

Public Works Department - Improvement works by providing MSS Overlay to Maskumari Kurudapadav road from 0/000 to 7/600 under Manjeshwar Roads Section in Manjeshwar LAC, Kasaragod District - SCOPE & NOMENCLATURE CHANGE- Revised Administrative Sanction-Accorded-Orders Issued

PUBLIC WORKS (PS) DEPARTMENT

G.O.(Rt)No.940/2025/PWD Dated,Thiruvananthapuram, 26-06-2025

Read 1 GO(Rt) No. 1487/2023/PWD dated, 18.11.2023

Letter No: CEPWD/19048/2024-C5(W)-RD Dated 14-02-2025
2 from the Chief Engineer(Roads), Public Works,
Thiruvananthapuram

ORDER

As per the Government Order read as ist paper above, Administrative Sanction was accorded for the work "Improvement works by providing MSS overlay to Maskumari Kurudapidav road from K;0/000 to 7/600 under Roads section Manjeshwar, in Kasaragod District at an estimated cost of Rs.450 Lakh. The Chief Engineer (Roads), as per the letter read as 2nd above, has requested to accord Administrative Sanction for change in scope and nomenclature of the work as "Improvement works by providing MSS Overlay to Maskumari Kurudapadav road from Km 0/000 to 3/400 under Manjeshwar Road Section in Manjeshwar LAC in Kasaragod District.

2) Government having examined the matter in detail and are

pleased to Accord revised Administrative Sanction with nomenclature change of the work from "Improvement works by providing MSS Overlay to Maskumari Kurudapadav road from Km 0/000 to 7/600 under Manjeshwar Roads Section in Manjeshwar LAC, Kasaragod District" to **"Improvement works by providing MSS Overlay to Maskumari Kurudapadav road from Km 0/000 to 3/400 under Manjeshwar Roads Section in Manjeshwar LAC, Kasaragod District"** for an amount of ₹402,42,000/- (Rupees Four Crore Two Lakh Forty-Two Thousand only) as per agreed rate, subject to the following conditions :

1. The competent authority shall ensure the correctness of rates for observed data and the admissibility of provisions included in the revised estimate in accordance with the site conditions prior to the approval of RE.
2. An amount of ₹8,50,000/- has been additionally included in the Revised Estimate for utility shifting. The TS authority shall ensure that this amount is utilized exclusively for the specified purpose and is not diverted to any other works.
3. TS authority shall not allow any more changes / increase in quantities in the revised estimate and shall ensure that payments to the contractor are made strictly within the agreed PAC.

(By order of the Governor)

SUMESH KUMAR C

JOINT SECRETARY

The Chief Engineer(Roads) Public Works,Thiruvananthapuram

The Principal Accountant General (A&E/ Audit), Kerala,
Thiruvananthapuram

The Accountant General (A&E/ Audit), Kerala,Thiruvananthapuram/Thrissur

The Finance Department(U.O(f)No.I&PW-B1/131/2025-FIN (E 3095498) dated
11/06/2025

The Information & Public Relations (Web & New Media) Department

Stock File (PS2/47/2025-PWD)

Forwarded /By order

Section Officer