GOVERNMENT OF KERALA

Abstract

Public Works Department - Revised Administrative Sanction for the work "Improvements to Vadakkumpad Vanchippara Gopurathilidam Road" - Accorded - Orders Issued

---

PUBLIC WORKS (PS) DEPARTMENT

G.O.(Rt)No.338/2026/PWD Thiruvananthapuram,Dated, 06-03-2026

Read 1 GO(Rt) No.339/2019/PWD dated: 05.03.2019

2 Letter No: CEPWD/16969/2020-C5(W)-RD Dated 21.07.2025 from the Chief Engineer, Public Work (Roads), Thiruvananthapuram.

ORDER

Government, vide GO read as Paper 1st above, have accorded Administrative Sanction for the work "Improvements to Vadakkupad Vanchippara Gopurathilidam Road between Km 0/000 to 3/300" in Kozhikkode District for an amount of Rs.500 Lakh. Since the contractor did not complete work, the agreement was terminated with risk and cost to the contractor and the Chief Engineer prepared estimate for balance work. At the time of preparation of revised estimate, rate of GST changed and thus total cost of the work exceeded original sanctioned amount. Therefore, the Chief Engineer, Public Work (Roads), as per his letter read as Paper 2nd above, has submitted a proposal for Revised Administrative sanction for the work "Improvements to Vadakkupad - Vanchippara -

Gopurathilidam Road" for an amount of ₹ 51832581.866/-@ TS rate.

2) Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction for the work "Improvements to Vadakkumpad Vanchippara Gopurathilidam Road" for an amount of ₹ 5,11,05,214.36/-@ agreed rates of the contractor under the head of account 5054-04-337-99 subject to the following conditions . Also, the Chief Engineer, Public Work (Roads) has to ensure that the terms & conditions of the risk and cost termination order are complied with.

1. Technical Sanction authority shall ensure that there is no duplication between any contracts in the work & Departmental materials are properly accounted.

2. Technical Sanction authority shall verify the sanctity of deviations executed in the work since the work is in a completed stage. Technical Sanction authority shall ensure that no undue benefit accrues to the contractor due to the deviations ordered.

3. Technical Sanction authority shall ensures that there is no loss to Govt. any manner based on the current proposal

4. Technical Sanction authority shall be ensure that excess Goods and Service Tax is applied over the applicable portions of the works

5, Mandatory reporting to Chief Technical Examiner shall be ensured wherever applicable ensured by the agreement authority

6. Technical Sanction authority shall verify and confirm the numerical accuracy, provisions, quantities and rates in the proposal.

(By order of the Governor)

K BIJU I A S

SECRETARY

The Chief Engineer, Public Work (Roads), Thiruvananthapuram

The Principal Accountant General (A&E/Audit), Kerala, Thiruvananthapuram

The Accountant General, (A&E/Audit),Kerala, Thrissur

The Finance Department (E. 1113712 I&PW-B1/54/2019-FIN dated, 28.02.2026)

The Information&Public Relations(Web and New Media) Department

Stock File (PS2/274/2025/PWD)

Forwarded /By order

Signed by
Aneesh S
Date: 06-03-2026 16:40:55

Section Officer