
G.O.(Rt)No.3739/2025/H&FWD   Dated,Thiruvananthapuram, 29-11-
2025

    Read 1 G.O.(Rt) No. 458/2025/H&FWD dated 17.02.2025.
 2 Letter No. RCC/518/2018-H ENG dated 12.09.2025

& 30.10.2025 from the Director, RCC

 

 

GOVERNMENT OF KERALA

 

Abstract

Health and Family Welfare Department - Regional Cancer Centre -
Construction of  14 Storied Building at RCC, Thiruvananthapuram -
Extension of Time for the Completion of Project - Sanction accorded-
Orders issued. 

HEALTH AND FAMILY WELFARE  (P)DEPARTMENT

 

ORDER

       As per the Government Order read as 1st paper above Revised
Administrative Sanction for an amount of Rs. 242.43 Crores was
accorded for the construction of the 14 building at RCC
Thiruvananthapuram. The Director, RCC in its  letters read  above  has
intimated that as per the  request of M/S  Uralungal Labour Contract Co
operative Society, the building committee of RCC held on 27.03.2025
extended the completion of the project in principle upto 31.10.2025. 
During the execution of the work, M/s ULCCS and the project
consultants  have also requested an additional extension of four months
up to 28.02.2026 for the completion of work. 

         2.  The Director, RCC has reported that the project is in its final
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stage of completion and the remaining works are erection of oxygen
tank, completion of Operation Theaters and furniture works in addition
to finishing works. A number of modern medical facilities are intended
to be accommodated in the new building. Procurement of medical
equipment for the new building has been initiated and the same is ready
for delivery on completion of the Project. At present there is space
constraint in the existing buildings of RCC and the number of patients
registering for treatment is more than the capacity and facilities
presently available at RCC. Hence he has also requested to extend the
time of completion of the project up to 28.02.2026.

       3.  Government have examined the matter in detail and are pleased
to extended the period  for the completion of  work of  the
construction of  14 storied building at RCC, Thiruvananthapuram
upto 28.05.2026 with a condition that the project must be completed
within the time frame and  no more further extension will be
allowed. Since the consultancy fee is based on cost of construction and
not based on the duration of service, the consultancy  period is also
extended up to 28.02.2026. 

 
(By order of the Governor)

SUBHASH R
ADDITIONAL SECRETARY

 

To:  
The Director, Regional Cancer Centre, Thiruvananthapuram. 
The Member Secretary, State Planning Board, Thiruvananthapuram. 
The Principal Accountant General (Audit), Kerala,
Thiruvananthapuram. 
The Accountant General (A&E), Kerala,Thiruvananthapuram. 
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The Finance (Planning- B/Health - A) Department. 
The Planning & Economic Affairs Department. 
The Director, Information and Public Relations Dept. (Web & New
Media for publishing in the Government website). 
Stock file, O.C.(P2/95/2025-HEALTH)
 

Forwarded /By order

Section Officer
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