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GOVERNMENT OF KERALA
Abstract

Transport Department - Angamaly-Erumely Sabari Railway project -
Cost sharing through KIIFB funding and subsequent land acquisition -
Orders issued

TRANSPORT (E) DEPARTMENT
G.0.(Ms)No0.5/2026/TRANS Dated, Thiruvananthapuram, 06-02-2026
Read 1) GO(Ms) No. 1/2021/Trans dated 07.01.2021
2) Lr. No.W193/I/CN/ERS/AFK-Sabari dated 21.12.2023

3)DO  No. E1/441/2023/Tran dated 06.02.2025 from
Hon.Chief Minister to Union Minister for Railways

4) Letter No.93/W-1/Survey/SR/11(E-3022927) dated
27.01.2026

ORDER

The Angamaly—Sabari Railway Project, first proposed in the Railway
Budget 1997-98, is a vital infrastructure initiative envisaged for the
comprehensive development of the State and for accelerating the
economic upliftment of the eastern hilly regions of Ernakulam, Idukki,
and Pathanamthitta districts. The proposed 110 km railway line is
intended to provide safe and convenient connectivity for Sabarimala
pilgrims and to enhance regional accessibility and economic growth by
linking Angamaly on NH-66 with important towns such as
Perumbavoor, Muvattupuzha, Thodupuzha, and Pala. In the initial phase,
land acquisition for a stretch of 8 km has been completed and
approximately 90% of the construction work of the 7 km stretch between
Angamaly and Kalady had been completed earlier. However, land
acquisition nortiﬁcations issued for the remaining stretches lapsed,

necessitating de novo proceedings. Owing to difficulties in land
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acquisition and inadequate allocation of funds in the Railway Budget, the
project has remained stalled for more than 25 years. '

2) As per Government Order read 1st above, Government had
conveyed its willingness to share 50% of the project cost through
funding support from KIIFB. At that time, the project cost was estimated
at 2,815 crore, which is escalated to 33,800.9 crore. Subsequently, the
Ministry of Railways, vide letter referred 2nd above, sought reassurance
from the State Government regarding sharing of 50% of the revised cost.
Accordingly, vide DO letter referred 3rd above, Government reiterated
its readiness to bear 50% of the project cost, subject to the condition that
the debt incurred by KIIFB for the project is fully exempted from the
State’s borrowing limits, and requested the Ministry of Railways to take
up the project at the earliest.

3) The General Manager, Southern Railway, vide letter 4th above,
has informed that the Ministry of Railways has de-freezed the project
and will share the approved alignment and detailed project maps with the
State authorities to enable the State Government to initiate land
acquisition proceedings. ‘

4) Government have examined the matter and hereby accord sanction
for bearing an amount of 1,900 crore (Rupees One Thousand Nine
Hundred Crore only), inclusive of land acquisition cost, being 50% of the
total project cost of X3,800.9 crore, with the financial assistance from
KIIFB, towards Angamaly—Sabari Railway Project and the decision will
be communicated to the Ministry of Railways shortly. The Revenue
authorities will initiate and expedite the land acquisition proceedings in
accordance with the approved alignment.

(By order of the Governor)
KBIJUIAS
SECRETARY

To:
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. The General Manager, Southern Railway, Chennai

. The Chief Administrative Officer (Construction), Southern Railway,
Ernakulam

. The Divisional Railway Manager, Thiruvananthapuram/Palakkad

4. The Chief Executive Officer, KIIFB, Thiruvananthapuram

5. The Revenue Department

6. The District Collector, Ernakulam / Kottayam / Idukki

N —t

W

7. The Finance Department
q/f he Information & Public Relations (Web & New Medla)
Department
9. The General Administration (SC) Department (vide Item No.
.............. dated vl
10. Stock file / Office Copy
Forwarded /By order

Signed by
Ratheesh R

Date: 06-02-2026 R3043n Officer




