
G.O.(Rt)No.1704/2025/PWD   Dated,Thiruvananthapuram, 05-11-
2025
    Read 1 G.O.(Rt)No.261/2022/PWD dated 09-03-2022
 2 G.O.(Rt)No.724/2023/PWD dated 04-06-2023
 3 Letter No.CEPWD/4138/2025-C3(W)-RD dated 01.05.2025

of the Chief Engineer (Roads ), Thiruvananthapuram.

 

 

GOVERNMENT OF KERALA

 

Abstract
Public Works Department – GENERAL-Improvements to Ayilam
Athirumukku, Aryankunnu-Ayilam Ela Road and Ayilammukku
Ayilam Ela-BM & BC and allied works-General Civil Work in
Chirayinkeezhu – Revised Administrative Sanction – Accorded -
Orders issued.

PUBLIC WORKS (G) DEPARTMENT
 

 

ORDER
 

      As per the Government order read as 1st paper above,
Administrative Sanction for the work ‘GENERAL-Improvements to
Ayilam Athirumukku, Aryankunnu-Ayilam Ela Road and
Ayilammukku Ayilam Ela-BM & BC and allied works-General Civil
Work’ was accorded for an Amount of Rs. 875.5 lakhs and Part
Technical Sanction for investigation works "Topographical Survey
Work - Inclusive of boundary stone laying" was issued for Rs. 10 lakhs
. Later, as per the Government order read as 2nd paper above revised
Administrative Sanction was for an amount of Rs 922.41 lakhs for the
work was accorded due to GST Hike. Technical Sanction for the work
was accorded for an amount of Rs. 912.41 Lakh. 

    2.   As per letter read as 3rd paper above Chief Engineer Roads has
informed that, the provision for KWA utility shifting charges included
in the approved estimate was Rs. 10 lakhs. Now, Kerala Water
Authority demands Rs. 48,98,507.87 for removal of pipes in
"Athirthimukku - Parayadi" stretch of the subject work. Hence, an
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amount of Rs. 38,98,507.87/- is required in addition. Chief Engineer
has also reported that, Superintending Engineer has requested to replace
the BM & BC with Interlock & Concrete in " Ayilam mukku- Ayilam
Ela " stretch, as there is difficulty in passing of machinery required for
BM & BC work through the steep gradient of the road. Accordingly,
necessary correction has been made and revised estimate is prepared.
Under the circumstances explained above, the total Revised Estimate
Amount as per TS rate comes to an amount of Rs. 9,61,33,000/-
including 18% GST, Amount of KWA utility shifting charges of Rs.
48,98,508/-, KSEB utility shifting charges of Rs. 5,04,800/- & LS
provision for part TS for incestigation of Rs. 10,00,000/-. Hence,
Revised AS for Rs. 9,61,33,000/- is required as the total estimate
amount exceeds the approved revised AS amount of Rs. 922.41 Lakhs.
Hence , Chief Engineer has requested to accord Revised Administrative
Sanction for the work for an amount of Rs. 9,61,33,000/- .

       3.  Government have examined the matter in detail and are pleased
to accord Revised Administrative Sanction for the work "GENERAL-
Improvements to Ayilam Athirumukku, Aryankunnu-Ayilam Ela Road
and Ayilammukku Ayilam Ela-BM & BC and allied works-General
Civil Work", for an amount of Rs. 961.33 Lakh as per TS rate under the
H/A' 5054-04-337-99-00-16-PV- Major District Roads - Development
and improvements PV' Subject to the following conditions;

1) The proposal for converting 747m of BM & BC work to concrete
& interlocking surface (MSS or chipping carpet) in a new road
which can have a low volume traffic after award of work is not
advisable.

2) The interlocking tile proposed for 1m width proposed on both
sides of 4.50m carriage way road shall be reviewed/ regulated by
the TS authority. The same shall be provided at essential locations
only and with minimum width. Any savings obtained in the
estimate during review and exceution shall not be used for any other
work (which is not approved in AS)

3) The retaining wall proposed shall be as per the Circular
No0.87/2016/ Finance (Insp-tech) dated 18-11-2016 & Circular No.
64/2021/Fin dated 05-08-2021 considering economy and stability.
Also, the dircction in the GO(P) No.54/2019/Fin dated 04/05/2019 -
Regulating the Abnormally High Quoted and Low Quoted items
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shall be scrupulously followed.

4) The amount earmarked for KWA, KSEB utility shifting &
investigation shall be used for the intended purpose only and shall
not be diverted for any other purpose.

5) TS Authority shall ensure that no undue advantage accrues to the
Contractor due to the proposed variations. ( as the rates for few
items are noted as AHR)".

 

(By order of the Governor)
K BIJU I A S

SECRETARY
 
To: 
The Chief Engineer, Roads , Public Works
Department,Thiruvananthapuram. 
The Superintending Engineer (Roads), Public Works Department, South
Circle, Thiruvananthapuram 
The Executive Engineer (Roads), Public Works Department,
Thiruvananthapuram 
The Accountant General, (A&E /Audit), Kerala, Thiruvananthapuram. 
The Finance Department (INPWC1/1/2025-FIN (E3197920) dated
31.10.2025) 
Stock File/Website.
 

Forwarded /By order

Section Officer
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