

**GOVERNMENT OF KERALA****Abstract**

Public Works Department - Administrative Sanction for Nomenclature change for the work "Improvements to Chitturpuzha palam Vandithavalam road" to Chittur Junction to Vandithavalam road (6.772 km) in Palakkad District"- Accorded - Orders Issued.

PUBLIC WORKS (PS) DEPARTMENT

സ.ഉ.(സാധാ) നം.398/2026/PWD Dated, Thiruvananthapuram, 12-03-2026

Read 1 G.O(Rt) No. 942/2017/PWD dated 10/07/2017

2 Letter No: PDKRFB-PLKD/1/2023-PE7 Dated 13.11.2025 of the Project Director, Project Management Unit, Kerala Road Fund Board, Thiruvananthapuram

ORDER

Government, vide the GO read as Paper 1st above, have accorded Administrative Sanction for the work "Improvements to Chitturpuzha palam to Vandithavalam Road" for a length of 5.408 KM. Then the Project Director, Project Management Unit, Kerala Road Fund Board, as per the letter read as Paper 2nd above, has requested to accord permission to develop the entire road starting from Chittur Junction and to accord Revised Administrative Sanction for the work with the nomenclature change from "Improvements to Chitturpuzha palam Vandithavalam road to Chittur Junction to Vandithavalam road (6.772 km) in Palakkad District".

2) Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction for the work with nomenclature change from "Improvements to Chitturpuzha palam

Vandithavalam road to "Chittur Junction to Vandithavalam Road (6.772 km) in Palakkad District".

(By order of the Governor)

കെ ബിജു ഐ എ എസ്

സെക്രട്ടറി

To:

the Project Director, Project Management Unit, Kerala Road Fund Board, Thiruvananthapuram.

The Principal Accountant General (A&E/Audit),
Thiruvananthapuram

The Accountant General, (A&E/Audit),
Thiruvananthapuram/Thrissur

The Finance Department (vide INFRA 7/13/2026-FIN dtd
05/03/2026)

The Information&Public Relations(Web and New Media)
Department

Stock File (PS1/297/2025/PWD)

Forwarded /By order

Section Officer