

**GOVERNMENT OF KERALA****Abstract**

Health Department - NABARD RIDF Tranche XXVI - Construction of 200 Bedded Cardiology Block at Government Medical College, Kottayam - Reimbursement Claim of the cost of work done in November 2024 (RAB 20) - Rs.212.41 Lakh - Reallocation by validating of Government Order - Sanctioned - Orders issued.

HEALTH & FAMILY WELFARE (P) DEPARTMENT

G.O.(Rt)No.1798/2025/H&FWD Dated, Thiruvananthapuram, 30-06-2025

Read 1 GO(Rt)No.1699/2020/H&FWD dated 18.09.2020

2 GO(Rt)No.870/2025/H&FWD dated 25.03.2025

3 Letter No: PB2-609/2020/DME dated 12.04.2025 from the DME

4 G.O(Rt)No.5281/2025/Fin dated 19.06.2025

ORDER

As per Government Order read as 1st paper above, Administrative Sanction was accorded for the work - Construction of 200 Bedded Cardiology Block at Government Medical College, Kottayam for an amount of Rs.3641.81 Lakh with NABARD loan assistance of Rs.3095.96 Lakh. The PMC for the said work is M/s HITES and the work is currently ongoing and the funds are sanctioned for the said project in a reimbursement manner. Accordingly the reimbursement claim for the works done in November 2024 (RAB 20) with respect to the project, for an amount of Rs.2,12,41,000/- was sanctioned under the head of account '4210-03-105-12(01)(PV)', vide Government Order read as 2nd paper above.

2. As per the letter read as 3rd paper above, the Director of Medical Education (DME) has now informed that since the funds were sanctioned as per Government Order read as paper 2nd above in the fag end of the Financial year, even though the bills were processed and sent

to WAMS, clearance was not received in the FY 2024-25 and hence the funds could not be utilized. The DME has furthermore informed that the works of the Cardiology Block was started in the second half of 2022 and the completion period was 18 months, however the project is still not completed due to the huge gap in the payment releases which ultimately resulted in the delay of commission of project. In the circumstances, DME has requested to take suitable steps to avoid the payment delay and to reallocate the amount of Rs.2,12,41,000/- sanctioned as per Government Order read as paper 2nd above, for releasing the same to the contractor for the civil works pertaining to the construction of 200 Bedded Cardiology Block at GMC, Kottayam.

3. Government have examined the matter in detail. Accordingly sanction is hereby accorded to release **Rs.2,12,41,000/- (Rupees Two Crore Twelve Lakh and Forty One Thousand Only)** under the head of account '**4210-03-105-12(01)(PV) - Infrastructure Projects Under NABARD**' to the Director of Medical Education on account of Reimbursement Claim of the cost of work done in November 2024 - Civil works (RAB 20), for the project 'Construction of 200 Bedded Cardiology Block at Government Medical College, Kottayam', by revalidating the Government Order read as 2nd paper above. The sanctioned amount is additionally authorized vide Government Order read as 4th paper above.

4. The Director of Medical Education should ensure the eligibility and accuracy of the claim before the release of funds and should also take timely steps to regularize the expenditure through re-appropriation.

5. The Government Order read as 2nd paper above stands revalidated to the above extent only.

(By order of the Governor)
SUBHASH R
ADDITIONAL SECRETARY

To:

The Director of Medical Education, Thiruvananthapuram

The Principal, Government Medical College, Kottayam

The Accountant General (Audit/A&E), Kerala, Thiruvananthapuram

The Director of Treasuries, Thiruvananthapuram

Finance (Nodal Centre A) Department (vide
No.2195422/NCA4/54/2022-FIN dated 20.06.2025)

The Information & Public Relations (Web & New Media) Department
Stock File / Office Copy (P3/134/2020-HEALTH)

Forwarded /By order

Section Officer