

**GOVERNMENT OF KERALA****Abstract**

Police Department – Settling pending final bill in respect of the construction of building for LSQ at Vadakkanchery, Palakkad - Administrative sanction accorded - Orders issued.

HOME(E)DEPARTMENT

G.O.(Rt)No.2219/2025/HOME Dated,Thiruvananthapuram, 30-06-2025

- Read:- 1) G.O.(Rt.) No. 3606/2019/Home dated 11.12.2019.
2) G.O. (Rt.) No. 6678/2022/Fin dated 30.09.2022.
3) G.O. (Rt.) No.72/2024/Home dated 06.01.2024.
4) G.O. (Rt.) No. 5835/2024/Fin dated 29.07.2024.
5) Letter No. H11(b)-188970/2018/PHQ dated 02.05.2025 from the State Police Chief, Kerala, Thiruvananthapuram.

ORDER

Administrative Sanction has been accorded for the construction of 6 Nos of LSQ at Vadakkenchery in Palakkad with an outlay of Rs.108.566 Lakh as per Government Order read as 1st paper above. The work was entrusted with KPHCC Ltd and the construction was completed and the part bills amount to Rs.88,90,861/- were paid to the contractor. Among this 4th part bill for an amount of Rs.9,18,836/- which was pending in WAMS Queue and 6th part bill for Rs. 21,18,259/- were paid from the available savings at KPHCC and the final bill for Rs.12,33,049/- is pending for fund.

2) An additional expenditure authorisation was accorded to allot an amount of Rs.12,34,000/- for settling the final bill for the construction of building for LSQ at Vadakkanchery under the head of account 4055-00-207-92-(07) as per Government Order read as 2nd paper above. The State Police Chief has informed that only an amount of Rs. 8,02,100/- has been received in this regard and the final bill balance amount of Rs. 4,30,949/- remains pending for allotment.

3) Government have accorded revised administrative sanction for the continuous constructions under state plan 2023-24, as per Government order read as 3rd paper above and directed that the expenditure on account of respective works shall not in any way exceed the admissible balance amount of the budget provision of each scheme. Government have accorded expenditure sanction for clearing pending bills from the head of account 4055-00-207-92- Modernization of Police-Civil Works (PV) as per Government Order read as 4th paper above. Therefore the State Police Chief as per letter read as 5th paper above has requested to accord comprehensive administrative sanction for the balance amount of 4,30,949/- and to grant expenditure sanction for the release of funds from the head of account 4055-00-207-92-Modernisation of Police - Civil Works (PV), to settle this long-pending bill.

4) Government have examined the matter in detail and are pleased to accord administrative sanction for settling pending final bill amounting to Rs 4,30,949/- (Rupees Four Lakh Thirty Thousand Nine Hundred and Forty Nine Only) in respect of the construction of building for LSQ at Vadakkanchery, Palakkad by meeting the expenditure available under the head of account 4055-00-207-92-PV.

(By order of the Governor)
RAJEEV MATHEW
UNDER SECRETARY

To:

The State Police Chief, Kerala, Thiruvananthapuram.

The Principal Accountant General (Audit/A&E), Kerala,
Thiruvananthapuram.

The Finance Department. (vide Exp-A3/320/2022/Fin (e-2150459)
dated 20.06.2025.)

The Director, I&PRD. (Web & New media)
Stock File/Office Copy.

Forwarded /By order

Section Officer