



## GOVERNMENT OF KERALA

### Abstract

Public Works Department – "Kattakada junction improvement and Ring Road Development- Phase- I" in Kattakkada LAC - Revised Administrative Sanction & Special Sanction– Accorded - Orders issued.

---

### PUBLIC WORKS (G) DEPARTMENT

G.O.(Rt)No.123/2026/PWD Dated,Thiruvananthapuram, 03-02-2026

---

Read 1 G.O(Rt)No. 357/2021/PWD dated 26/02/2021

2 G.O.(Rt)No.153/2024/PWD dated 08/02/2024

3 G.O.(Rt)No. 1251/2024/PWD dated 05/12/2024

4 G.O(Rt)No. 1318/2023/PWD dated 09/10/2023

Letter No.CEPWD/19571/2025-DB4(PL)-RD dated  
5 28.10.2025 of the Chief Engineer (Roads),  
Thiruvananthapuram.

### ORDER

As per the Government order 1<sup>st</sup> cited above Administrative Sanction for the work Kattakkada junction improvement and Ring road development- Phase-1 was accorded for an amount of 4146 Lakh. There after, vide Government Orders 2<sup>nd</sup> to 4<sup>th</sup> cited above, Administrative Sanctions for Phase II- Phase -V for the above Work have been accorded.

2.As per the letter read as 5th paper above the Chief Engineer (Roads) has reported that for the first phase, out of the Administrative Sanction amount of Rs.41.46 Crores , Part TS was accorded for 16.30 Lakhs towards boundary stone installation, which is in progress. However, no further work has yet been tendered for the balance 41.297 crore. In the 1st Phase, there are three reaches. For the first reach, the Special Tahsildar, LA General has requested for depositing Rs.57,77,28,251.10 for land acquisition. Hence the estimate was reworked as per current DSoR 2021. Split up details of the estimate with comparison to the

already accorded Administrative Sanction is follows;

Sl. No.	Provisions	Amount in lakhs (Original estimate)	Amount in lakhs (Revised estimate)	Difference in amount
1.	Construction cost	157032661.59	198834714.37	+41802052.78
2	Utility shifting	25000000.00	10500000.00	-14500000.00
3.	for Electrification	12200000.00	5000000.00	-7200000.00
4.	Land Acquisition	139000000.00	590000000.00	+451000000.00
5	Cost for valuation of affected structures	62500000.00	50000000.00	-12500000.00
6.	GST(18%)	28265879.09	35790248.59	+7524369.50
	Round off to	1459.32	37.04	-1422.28
	Total	423998540.68	890125000.00	466125000.00

Chief Engineer has requested to accord Revised Administrative Sanction for the work 'GENERAL-Budget Work 2020-2021-Kattakkada Junction Improvement & Ring Road Construction- phase I- Junction Improvement - General Civil Work' for an amount of Rs. 8901.25 under the h/a 5054-04-337-99-16.

3. Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction for the work, "Kattakkada Junction Improvement and Ring Road Construction- Phase- I" in Kattakkada LAC, for an amount of Rs 8901.25 Lakh (Rupees Eighty Nine Crore One Lakh and Twenty Thousand only) under the Head of Account '5054-04-337-99-MDR, subject to the following conditions;

1. Hindrance free land shall be ensured as per rules before tendering the work.
2. Revenue authorities shall ensure that the LA assessment worked out is reasonable and protecting the interest of Government.
3. Provision for LA shall be disbursed as per rules.
4. TS authority shall ensure that the provisions of pavement components are minimal considering the existing pavement layers.

5.Numerical accuracy, provisions and quantities shall be verified and confirmed by the TS authority.

(By order of the Governor)  
K BIJU I A S  
SECRETARY

To:

The Chief Engineer, (Roads), Public Works Department ,  
Thiruvananthapuram.

The Superintending Engineer (Roads and Bridges), South Circle,  
Thiruvananthapuram.

The Executive Engineer, PWD Roads Division, Thiruvananthapuram

The Accountant General, (A&E/Audit), Kerala, Thiruvananthapuram.

The Finance Department (No. INPWC1/110/2025-FIN (E 1702059)  
dated 28.01.2026)

Stock File/Website.

Forwarded /By order

Section Officer