



GOVERNMENT OF KERALA

Abstract

Public Works Department - Revised Administrative Sanction for the work - Stimulus Package - Improvements to Mananthavady -Kalpetta - Accorded - Judgement complied with-Orders issued.

PUBLIC WORKS (G) DEPARTMENT

G.O.(Rt)No.830/2026/PWD Dated,Thiruvananthapuram, 30-07-2026

Read 1 G.O. (Rt.) No.1045/2009/PWD dated 14/07/2009.

2 G.O. (Rt.) No.1133/11/PWD dated 31/08/2011.

3 Judgment of the Hon'ble High Court of Kerala dated 21/07/2025 in WP.(C).No.13868/2013 filed by Sri. K.Raveendran.

Letter No.CEPWD/15340/2025-C5(W)-RD Dated 4 14.11.2025, 03.12.2025, 06.01.2026, 15.01.2026, 02.07.2026 from the Chief Engineer PWD (Roads), Thiruvananthapuram.

ORDER

Administrative sanction had been accorded for the work - Stimulus Package - Improvements to Mananthavady - Kalpetta Road providing BM & BC from Km 14/000 to 19/500 for Rs. 300 lakh vide Ref (1) cited. The work was awarded to M/s. K. Ravindran. As certain changes in the executed quantity were necessitated and two extra items were also included as per site condition for the proper completion of the work, Revised Administrative sanction had been accorded for Rs. 321 lakh vide Ref (2) cited.

2. The Hon'ble High Court in its judgment cited as Ref (3) had ordered as follows:-

(i) (Ext.P6) G.O. (Rt) No.1133/11/PWD dated 31/08/2011 is set aside.

(ii) The competent authority of the Government shall reconsider the matter, affording the petitioner an opportunity of hearing, and pass fresh orders regarding the issuance of the revised administrative sanction. A fresh decision shall be taken by the competent authority within a period of three months from the date of receipt of a copy of this judgment.

(iii) An amount of Rs.3 lakh shall be disbursed to the petitioner towards bonus by the 3rd respondent within a period of three months from the date of receipt of a copy of this judgment.

3. The bonus amount of Rs. 3 lakh was disbursed to the petitioner on 24/12/2025, thereby complying with the direction at Sl. no (iii) of the judgment. A hearing was conducted on 08/01/2026 in compliance with the direction at Sl No. (ii) and the Chief Engineer, PWD Roads Division, Thiruvananthapuram vide letter read as 4th paper above has requested to accord Revised Administrative Sanction for the work - Stimulus Package - Improvements to Mananthavady - Kalpetta - for an amount of Rs 3,28,84,419/-.

4. Government have examined the matter in detail and are pleased to set aside G.O. (Rt) No.1133/11/PWD dated 31/08/2011 (Ext.P6), thereby complying with the direction at Sl. no (i) of the judgment, and to accord Revised Administrative Sanction for the work - Stimulus Package - Improvements to Mananthavady - Kalpetta - for an amount of Rs. 3,28,84,419/- subject to the following conditions:-

1. TS authority shall ensure that there are no changes made in the earlier proposal furnished to Govt. other than Extra item No.2.

2. Provisions, Quantities and Rates shall be verified and confirmed by the competent authority.

5. The judgment of the Hon'ble High Court read as 3rd paper above is complied with accordingly.

(By order of the Governor)
SATHEESH KUMAR C
JOINT SECRETARY

To:

Sri.K. Raveendran, Contractor, 28/309A, NATH, Kottooli Road,
Calicut - 673017.

The Advocate General, Ernakulam (with C/L)

The Accountant General (A&E/Audit), Kerala,

The Chief Engineer PWD (Roads), Thiruvananthapuram.

Thiruvananthapuram.

The Superintending Engineer PWD (Roads), North Circle,
Kozhikode.

The Executive Engineer, PWD Roads Division, Wayanad.

Finance Department.(U.O.No.INPWC1/8/2026-FIN(E 3397132)
dt.27/07/2026)

Stock File/Website.

Forwarded /By order

Section Officer