

**GOVERNMENT OF KERALA****Abstract**

Public Works Department – Revised Administrative Sanction for the work - Budget Work 2021-22-Lissicux Church to Ramarajapuram Kayal Road in Kuttanad LAC General Civil Work - Accorded - Orders issued.

PUBLIC WORKS (G) DEPARTMENT

G.O.(Rt)No.1926/2025/PWD Dated,Thiruvananthapuram, 27-12-2025

Read 1 GO(Rt)No.730/2021/PWD Dated:13-08-2021

2 G.O.(Rt)No.1100/2024/PWD dated 01-11-2024

3 Letters No. CEPWD/8463/2024-C4(W)-RD Dated 20.05.2024, 14.06.2024, 23.05.2025 from the Chief Engineer PWD (Roads), Thiruvananthapuram.

ORDER

Administrative Sanction was accorded for the work - GENERAL - Budget Work 2021-22 - Lissieux Church to Ramarajapuram Kayal Road in Kuttanad LAC-General Civil Work-1-First Stretch for an estimated amount of Rs. 200 lakh in Kuttanad LAC vide Government Order read as 1st paper above. As per Government Order read as 2nd paper above, Revised AS due to GST hike was accorded for an amount of Rs. 2,10,71,180/-.

2. The Chief Engineer,PWD Roads Division ,Thiruvananthapuram vide letter read as 3rd paper above has informed that SE, who is the TS authority of this work, has reported that the length as per the original AS/TS estimate was not done at site and hence scope change of the work is required. CE after reworking the proposal has now requested to accord Revised Administrative Sanction for the work - Budget Work 2021-22-Lissieux Church to Ramarajapuram Kayal Road in Kuttanad LAC-General Civil Work-1-First Stretch.

3. Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction for the work "Budget Work 2021-22-Lissieux Church to Ramarajapuram Kayal Road in Kuttanad LAC-General Civil Work" amounting ₹ 2,09,20,000/- (@ TS rates) subject to the following conditions.

1. Departmental materials shall be properly accounted.
2. Mandatory Reporting to CTE shall be ensured wherever applicable.
3. There shall not be any undue benefit to the contractor due to the deviations ordered after award of work.
4. The provision for hike in GST shall be in accordance with the Circular No.79/2022/Fin dated 15.09.2022.
5. The TS authority shall verify and finalize the Revised Estimate ensuring the provisions, quantities and rates.

(By order of the Governor)
SUMESH KUMAR C
JOINT SECRETARY

To:

The Chief Engineer PWD (Roads), Thiruvananthapuram.

The Superintending Engineer PWD (Roads), South Circle, Thiruvananthapuram.

The Executive Engineer, PWD Roads Division, Alappuzha

The Accountant General (A&E/Audit), Kerala, Thiruvananthapuram.

Finance Department (INPWC1/16/2025-FIN (E 3212221dated 15/12/2025)

Stock File/Website

Forwarded /By order

Section Officer