

**GOVERNMENT OF KERALA****Abstract**

Public Works Department - Revised Administrative Sanction for nomenclature change of the work - RP 2022-23 Resurfacing with MSS to Chengalam Thiruvapppu UP school Road 0/000 to 2/000 km Excluding reconstruction of Thumbekalam bridge in Ettumanoor LAC - Accorded - Orders issued.

PUBLIC WORKS (G) DEPARTMENT

G.O.(Rt)No.1000/2025/PWD Dated,Thiruvananthapuram, 04-07-2025

Read 1 G.O.(Rt)No.332/2023/PWD Dated 21-03-2023

2 Letter No. CEPWD/21156/2024-C4(W)-RD Dated from the Chief Engineer PWD (Roads), Thiruvananthapuram Dated : 25-11-2024

ORDER

Administrative Sanction was accorded for the work - RP 2022-23 Resurfacing with MSS to Chengalam Thiruvapppu UP school Road 0/000 to 2/000 km and Reconstruction of Thumbekalam Bridge in Ettumanoor LAC for an amount of Rs.200 lakhs under the H/A 3054-03-337-98(NP) vide Government Order read as 1st paper above.

2. Later after appraising the investigation report of reconstructing the Thumbekalam Bridge, it was found that the total estimate amount far exceeds the amount for which AS was accorded. Consequently the Chief Engineer PWD reworked the previous proposal after omitting the reconstruction of the Thumbekalam Bridge and requested RAS for the reworked proposal along with scope and nomenclature change as "RP 2022-23 Resurfacing with MSS to Chengalam Thiruvapppu UP school Road 0/000 to 2/000 km Excluding reconstruction of Thumbekalam bridge in Ettumanoor LAC" for an amount of Rs.200 lakhs in the Head of Account 3054-03-337-98(NP)" vide letter read as 2nd paper above.

3. Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction with nomenclature change amounting to Rs

1,76,04,000/- (Rupees One crore Seventy Six Lakh and Four Thousand only) for the work "RP 2022-23 Resurfacing with MSS to Chengalam Thiruvappu UP School Road 0/000 to 2/000 km Excluding reconstruction of Thumbekalam bridge in Ettumanoor LAC" subject to the condition that the TS authority shall thoroughly verify the necessity of provisions of river protection/retaining structures during TS issue.

(By order of the Governor)
SUMESH KUMAR C
JOINT SECRETARY

To:

The Chief Engineer PWD (Roads), Thiruvananthapuram.

The Superintending Engineer PWD (Roads), South Circle, Thiruvananthapuram.

The Executive Engineer, PWD Roads Division, Kottayam.

The Accountant General (A&E/Audit), Kerala, Thiruvananthapuram.

The Finance Department

Stock File/Website

Forwarded /By order

Section Officer