



## GOVERNMENT OF KERALA

### Abstract

Local Self Government Department - PMGSY - Reworked estimates of 7 PMGSY works namely, Package Nos. KR 07-09, KR 11-83, KR 03-27B, KR 01-89, KR 01-78, KR 02-51 & KR 02-64 - Revised Administrative Sanction accorded – Orders issued.

---

Local Self Government (DD)Department

G.O.(Rt)No.2182/2024/LSGD Dated,Thiruvananthapuram, 13-11-2024

---

Read:- 1. Letter No. 275/ PMGSY/KSRRDA/2023 dated 14.06.2024,18.06.2024,19.06.2024, 20.06.2024 and 29.08.2024 from the Chief Engineer, KSRRDA

### ORDER

As there were no response to the tender notifications, the Chief Engineer, KSRRDA, as per letters read above, has furnished the reworked estimates of the following packages, after giving due consideration to the site specific conditions and as per para 4 (v) of the G.O. (P) No. 16/2017/Fin dated 06/02/2017 and requested to accord Revised administrative sanction for the works.

Sl. No	District (1)	Package No (2)	Original AS	Additional amount sought for tender excess in the previous proposal	Current Revised AS proposal	Excess cost
1	Alappuzha	01 78	₹ 3,93,10,304	₹ 1,06,13,781	₹ 4,42,79,310	₹ 49,69,006
2	Alappuzha	01 89	₹ 2,09,58,385	₹ 57,68,362	₹ 2,27,23,147	₹ 17,64,762
3	Ernakulam	02 64	₹ 7,17,62,576	₹ 1,79,40,737	₹ 7,80,76,199	₹ 63,13,623
4	Ernakulam	02 51	₹ 6,00,57,897	₹ 1,35,67,079	₹ 6,74,52,437	₹ 73,94,540
5	Idukki	03 27B	₹ 2,86,25,329	₹ 42,93,799	₹ 3,07,41,368	₹ 21,16,039
6	Kottayam	07 09	₹ 5,29,43,713	₹ 1,16,47,617	₹ 5,90,69,054	₹ 61,25,341
7	Pathanamthitta	11 83	₹ 2,79,44,162	₹ 66,50,710	₹ 2,87,81,450	₹ 8,37,288
			<b>₹ 30,16,02,366</b>	<b>₹ 7,04,82,086</b>	<b>₹ 33,11,22,965</b>	<b>₹ 2,95,20,599</b>

2. Government have examined the matter in detail and are pleased to accord revised Administrative Sanction for the above 7 reworked estimates of PMGSY works viz, package Nos. KR 07-09, KR 11-83, KR 03-27B, KR 01-89, KR 01-78, KR 02-51, KR 02-64 for a total revised Administrative Sanction amount of ₹3311.23 Lakh against the original amount of ₹3016.02 Lakh with an increase of ₹295.21 Lakh subject to the following conditions and availability of funds:-

a) The TS authority shall review the retaining wall/drainage/paneled concrete provisions provided for the work KR 02-51 after thorough verification as per actual site condition before issuing technical sanction considering necessity, economy and safety.

b) The retaining wall proposed shall be as per the Circular No.87/2016/ Finance (Insp-tech) dated 18-11-2016 & Circular No.64/2021/Fin dated 05-08-2021 considering economy and stability.

c) The TS authority shall ensure that the additional provision sought

is used for the intended purpose only and shall not be diverted.

d) Ensure that the Government of India fund available, as per the PMGSY guidelines, shall be fully utilized in all these 7 works.

(By order of the Governor)  
MILAN ELIZABETH GEORGE  
UNDER SECRETARY

The Chief Engineer, KSRRDA, Thiruvananthapuram  
The Principal Accountant General (Audit), Kerala, Thiruvananthapuram  
The Accountant General (A&E), Kerala, Thiruvananthapuram  
Finance (Development ) Department (vide 2729606/DEV-3/43/2024-Fin  
dated 02.11.2024)  
Finance (Planning SC) Department  
Web & New Media, I&PRD  
The Director, Information Kerala Mission, Thiruvananthapuram  
Stock File

Forwarded /By order

Section Officer

Copy to: Private Secretary to Hon'ble Chief Minister  
Private Secretary to Hon'ble Minister for LSGD