

**GOVERNMENT OF KERALA****Abstract**

Public Works Department – 'Budget Work 2017-2018 Improvements to Karuvatta-Thatta-Mamoodu road' - Revised Administrative Sanction - Accorded - Orders issued.

PUBLIC WORKS (G) DEPARTMENT

G.O.(Rt)No.1044/2025/PWD Dated,Thiruvananthapuram, 14-07-2025

Read 1 G.O.(Ms) No. 9/2018/PWD dated 28/03/2018

2 G.O.(Rt)No. 411/2023/PWD dated 30/03/2023

3 G.O.(Rt) No. 154/2024/PWD dated 8/2/2024.

4 Letter No. CEPWD/6152/2022-C4(W)-RD dated 10/11/2024 and 20/04/2025 from the Chief Engineer, PWD Roads Division, Thiruvananthapuram

ORDER

Administrative Sanction was accorded for the work 'Budget Work 2017-2018 Improvements to Karuvatta-Thatta-Mamoodu road' for an amount of ₹200 Lakhs vide Government Order read as 1st paper above for improvement work of 3.57 km of the road (5cm thick DBM + 3cm thick BC) and the work was awarded to contractor Sri. Prasad Mathew. Revised Administrative Sanction was accorded for an amount of ₹3,36,16,625/- vide Government Order read as 2nd paper above. But the contractor was not willing to execute the remaining work as per Balance Estimate. Hence the contract of the original work with Shri. Prasad Mathew was terminated without risk and cost vide Government

Order read as 3rd paper above.

2. The Chief Engineer, PWD Roads Division, Thiruvananthapuram vide his letter read as 4th paper above has requested to accord Revised Administrative Sanction for the above work, incorporating additional GST amount, at an estimated cost of ₹4,02,19,000/- (Rupees Four Crore Two Lakhs and Nineteen Thousand Only) under the H/A '5054-04-101-99-00-16'.

3. Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction for the work 'Budget Work 2017-2018 Improvements to Karuvatta-Thatta-Mamoodu road' for an amount of ₹4,02,19,000/- (Rupees Four Crore Two Lakhs and Nineteen Thousand Only) under the H/A 5054-04-101-99-00-16, subject to the following conditions:

- i. TS authority shall ensure that no duplication between the previously executed work and new proposal.
- ii. Chainages of various provisions like drain, shoulder concrete etc. shall be ensured and mentioned while issuing TS.
- iii. Provisions, quantities and rates shall be verified and confirmed by the TS authority.
- iv. Appropriate QC tests shall be conducted to ensure the quality and quantity of items executed in both contracts of the work.

(By order of the Governor)
SUMESH KUMAR C
JOINT SECRETARY

To:

The Chief Engineer, Public Works Department (Roads),

Thiruvananthapuram

The Superintending Engineer, Public Works Department (Roads),
South Circle, Thiruvananthapuram

The Executive Engineer, Public Works Department, Roads Division,
Pathanamthitta

The Accountant General (A&E/Audit) Kerala, Thiruvananthapuram
Finance Department (I&PW-B1/378/2024 - Fin(E.3002585) dated
03-07-2025)

Stock File/Website

Forwarded /By order

Section Officer