



GOVERNMENT OF KERALA

Abstract

Public Works Department – Revised Administrative Sanction and Nomenclature change of the work "KLC-III- MLA Hostel - Providing BM and BC Road Surface to the Internal Road at MLA Hostel Compound and Allied Civil Repair Works" to "KLC-III- MLA Hostel Compound - Paving interlock block to the internal road around Nila and Periyar block and allied road restoration works" – Accorded – Orders Issued.

PUBLIC WORKS (E) DEPARTMENT

G.O.(Rt)No.922/2026/PWD Dated,Thiruvananthapuram, 13-08-2026

Read 1 G.O.(Rt)No.317/2026/PWD dated 04-03-2026

2 Letter No. CE/BL/PL1/TVM/9394/2026_5_1_1 dated 27-07-2026 from the Chief Engineer (Buildings), Public Works Department, Thiruvananthapuram.

ORDER

As per the G.O. read as 1st paper above, Administrative Sanction was accorded for the work titled "KLC- III- MLA Hostel - Providing BM and BC Road Surface to the Internal Road at MLA Hostel Compound and Allied Civil Repair Works" for an amount of ₹33.67 Lakhs under the Head of Account 2216-05-053-94 (NP).

2. As per the letter read as 2nd paper above, the Chief Engineer (Buildings), PWD has reported that although the work was tendered multiple times on an e-tender basis, no responses were received from contractors. Considering the urgency of the work and to prevent inconvenience to Hon'ble MLAs and other visitors, it was directed to pave interlocking blocks on the internal road around Nila and Periyar blocks. Accordingly, a revised estimate for the same amount ₹33.67 Lakhs was prepared based on DSoR 2021 including 18% GST, and the Chief Engineer has requested to modify the nomenclature of the work, due to changes in the scope of the work.

3. Government have examined the matter in detail and are pleased to accord sanction for changing the nomenclature of the work "KLC-III-MLA Hostel - Providing BM and BC Road Surface to the Internal Road at MLA Hostel Compound and Allied Civil Repair Works" to **"KLC-III- MLA Hostel Compound- Paving interlock block to the internal road around Nila and Periyar block and allied road restoration works"**, subject to the condition that the original Administrative Sanction amount of **₹33.67 Lakh (Rupees Thirty Three Lakhs and Sixty Seven Thousand only)** and the Head of Account **2216-05-053-94 (NP)** shall remain unchanged.

(By order of the Governor)
SHANAVAS KHAN E
ADDITIONAL SECRETARY

To:

The Chief Engineer (Buildings), Public Works Department,
Thiruvananthapuram

The Executive Engineer,PWD Buildings Division,
Thiruvananthapuram.

The Secretary, Legislative Assembly Secretariat, Thiruvananthapuram
The Principal Accountant General(Audit/A&E), Kerala,
Thiruvananthapuram

The Finance Department

(Vide 3422890/I&PW-B1/54/2026-FIN dated 27/02/2026)

The Information Officer (Web & New Media)

Stock File/Office Copy

Forwarded By order
Digitally signed by
Sudha B
Section Officer
Date: 14-08-2026
11:32:56