



GOVERNMENT OF KERALA

Abstract

Public Works Department - Revised Administrative Sanction for the work with Nomenclature change due to scope change for the work of General 2023-24 - Providing BC over lay to Iritty Nedumpoyil Road 0/600 to 12/400 - Accorded - Orders Issued

PUBLIC WORKS (PS) DEPARTMENT

G.O.(Rt)No.69/2026/PWD Dated,Thiruvananthapuram, 20-01-2026

Read 1 G.O.(Rt) No.300/2024/PWD dated 02-03.2024

2 Letter No: CEPWD/9408/2025-C2(W)-RD Dated 23-10-2025 of the Chief Engineer (Roads), Public Works Department, Thiruvananthapuram.

ORDER

As per the order read as 1st paper above, Administrative Sanction was accorded for the work "General 2023-24 - Providing BC over lay to Iritty Nedumpoyil Road 0/600 to 13/100" in Peravoor Legislative Assembly constituency.

2) Then the Chief Engineer (Roads), as per his letter read as paper 2nd above, has reported that since the BC overlay work in the above road was carried out 9 years ago and owing to continuous plying of heavy loaded vehicles and heavy rain, the road stretches from ch 0/600 to 13/000 had completely damaged. It is also reported that the existing BM&BC road of 5.50 m carriageway damaged due to heavy flood and some portion are sunken and washed off. As per the actual site condition, width of the road exceeds in several locations and due to this increase in width, total surface area of the road is higher than the estimate quantity. So it is recommended to adjust the length of the work so as to limit the amount within the agreed PAC. Therefore, the Chief Engineer has requested to accord Revised Administrative Sanction for the work with nomenclature change as "General 2023-24 - Providing BC over lay to Iritty Nedumpoyil Road 0/600 to 12/400.

3) Government have examined the matter in detail and are pleased to accord Administrative Sanction with Nomenclature Change due to scope change for the work of "General 2023-24 - Providing BC over lay to Iritty Nedumpoyil Road 0/600 to 12/400" for an amount of 4,63,92,000/- (Rupees four Crore Sixty Three Lakh and Ninety Two Thousand Only)(RE@Agreed Rate) subject to the condition that the Chief Engineer, Public Works (Roads) shall ensure that no undue benefit accrues to the contractor due to the deviations ordered.

(By order of the Governor)

K BIJU I A S
SECRETARY

To:

The Chief Engineer, Public Works (Roads), Thiruvananthapuram

The Principal Accountant General (A&E)
(Audit),Kerala,Thiruvananthapuram

The Accountant General (A&E/ Audit),Thrissur

The Finance Department(File no.INPWC1/113/2025-Fin (E 3326433
dtd 09/01/2026)

The Information & Public Relations(Web and New Media)
Department

Stock File (PS2/386/2025/PWD)

Forwarded /By order

Section Officer