

**GOVERNMENT OF KERALA****Abstract**

Public Works Department –Nomenclature change of the work as “Providing 40mm close graded CC and berm protection to Elamad Thevannoor Road from ch. 3/800 to 6/950 in Chadayamangalam LAC” in lieu of "providing 40mm close graded CC and berm protection to Elamad Thevannoor road Ch. 0/000 to 6/950" – Accorded - Orders issued.

---

**PUBLIC WORKS (G) DEPARTMENT**

G.O.(Rt)No.868/2025/PWD Dated,Thiruvananthapuram, 17-06-2025

---

Read 1 G.O.(Rt)No. 11/2021/PWD, dated: 05-01-2021

2 G.O.(Rt)No.603/2023/PWD dated, 15-05-2023

3 G.O.(Rt)No.592/2024/PWD dated, 18-06-2024

Letter No. CEPWD/2057/2021-C6(W)-RD dated 18.06.2024  
4 and 06.02.2025 from the Chief Engineer (Roads ),  
Thiruvananthapuram.

**ORDER**

As per the Government Order read as the 1st paper above, Administrative Sanction was accorded for the work, "providing 40mm close graded CC and berm protection to Elamad Thevannoor road Ch. 0/000 to 6/950" in Chadayamangalam LAC for an amount of Rs. 170 Lakhs. As per the letters read above, the Chief Engineer, Roads, reported that two budget works were also sanctioned on the road from Ch. 0/000 to 3/800 for up-gradation of the road to BM&BC. As the budget proposals were for improving the road to a better/higher specification than this work, the 40mm close graded work and other required items of work were avoided from the road stretch from 0/000 to 3/800. Also, considering public interests, 40mm close graded work is proposed continuously from 3/800 to 6/950 of this road instead of the bit patches proposed in the original estimate and other necessary items of work required for satisfactory completion of the work on the road stretch from 3/800 to 6/950 have been included in the revised estimate

as extra items. Also, quantities of required items have been varied in the revised estimate as per the requirements at the site. Hence, the Chief Engineer has requested to issue revised Administrative Sanction for the change in nomenclature of the work from "providing 40mm close graded CC and berm protection to Elamad Thevannoor road Ch. 0/000 to 6/950" to "providing 40mm close graded CC and berm protection to Elamad Thevannoor road Ch. 3/800 to 6/950" in Chadayamangalam LAC.

2. Government have examined the matter in detail and are pleased to accord sanction for the Nomenclature change of the work as "Providing 40mm close graded CC and berm protection to Elamad Thevannoor Road from Ch. 3/800 to 6/950 in Chadayamangalam LAC" in lieu of "providing 40mm close graded CC and berm protection to Elamad Thevannoor road Ch. 0/000 to 6/950" for an amount of Rs 170 Lakhs (Rupees One Crore Seventy Lakh only), under the Head of Account 3054-03-337-98, subject to the following conditions:

1. The working chainages shall be ensured by the TS authority.
2. TS authority shall also ensure that the work is not proposed in areas where defect liability period of any other work is pending and no other work is sanctioned within the reach for avoiding duplication of works and shall ensure the quantity and quality of works executed.
3. The correctness of the rates shall be ensured by the TS authority along with ensuring the admissibility of the provisions.
4. The Chief Engineer shall ensure that, in all future cases, no new works are proposed in areas where works have already been sanctioned and are in progress.

(By order of the Governor)  
SUJITHA KUMARI S S  
DEPUTY SECRETARY

To:

The Chief Engineer, Roads , Public Works  
Department, Thiruvananthapuram.

The Superintending Engineer (Roads), Public Works Department, South  
Circle, Thiruvananthapuram.

The Executive Engineer, PWD Roads Division, Kollam

The Accountant General, (A & E /Audit), Kerala, Thiruvananthapuram.  
The Finance Department (No. I&PW-B1/219/2024-FIN (E 2868843)  
dated 01.06.2025)

Forwarded /By order

Section Officer