

**GOVERNMENT OF KERALA****Abstract**

Health and Family Welfare Department - Construction of 14 Storied Building at RCC, Thiruvananthapuram -Extension of Time for the Completion of Project - Erratum - Orders issued.

HEALTH & FAMILY WELFARE (P) DEPARTMENT

G.O.(Rt)No.3948/2025/H&FWD Dated,Thiruvananthapuram, 20-12-2025

Read GO(Rt) No. 3739/2025/H&FWD dated 29.11.2025.

ASORDER

In the Government Order read as above, the date mentioned for extension for the completion of the work of the construction of 14 storied building at RCC Thiruvananthapuram is corrected and read as **28.02.2026**.

2. The GO stands modified to the above extent only.

(By order of the Governor)
SUBHASH R
ADDITIONAL SECRETARY

To:

The Director, Regional Cancer Centre, Thiruvananthapuram.

The Member Secretary, State Planning Board, Thiruvananthapuram.

The Principal Accountant General (Audit), Kerala,
Thiruvananthapuram.

The Accountant General (A&E), Kerala,Thiruvananthapuram.

The Finance (Planning- B/Health - A) Department.

The Planning & Economic Affairs Department.

The Director, Information and Public Relations Dept.(Web & New Media for publishing in the Government website).

Stock file/O.C.(P2/95/2025-HEALTH)

Forwarded /By order

Section Officer