

**GOVERNMENT OF KERALA****Abstract**

Public Works Department – Revised Administrative Sanction for the work - Nedumkunnam - Attakulam Road from Km 0/000 to 5/180 - General Budget works Providing BM & BC (Balance work) - Accorded - Orders issued.

PUBLIC WORKS (G) DEPARTMENT

G.O.(Rt)No.1907/2025/PWD Dated,Thiruvananthapuram, 22-12-2025

Read 1 G.O.(Rt)No.315/2021/PWD dated 24.02.2021

2 Letter No. CEPWD/2139/2025-C4(W)-RD Dated 01.02.2025, 09.10.2025 from the Chief Engineer PWD (Roads), Thiruvananthapuram.

ORDER

Administrative Sanction was accorded for the work - Budget works 2019-20 Providing BM&BC to Nedumkunnam-Attakulam Road Km 0/000 to 5/180 - in Kanjirapally LAC for an estimate amount of Rs.350 lakhs under the h/a 5054-04-337-99-00-16-00-PV vide Government Order read as 1st paper above.

2. The Chief Engineer,PWD Roads Division ,Thiruvananthapuram vide letter read as 2nd paper above has reported that even though the site was handed over to the contractor M/s Sajeew Mathew & Company after according Technical sanction, the contractor was unable to complete the work within the stipulated time of completion due to KWA pipe line work and hence the contractor was terminated from the work without the risk and cost. Consequently, the Chief Engineer,PWD Roads Division ,Thiruvananthapuram reworked the proposal and vide the same letter requested to accord Revised Administrative Sanction for the work - Nedumkunnam - Attakulam Road from Km 0/000 to 5/180 - General Budget works Providing BM & BC (Balance work) - for an amount of Rs. 4,21,79,520/- (Rupees Four Crore Twenty One Lakh Seventy Nine Thousand and Five Hundred and Twenty only).

3. Government have examined the matter in detail and are pleased to accord Revised Administrative Sanction for the work - Nedumkunnam - Attakulam Road from Km 0/000 to 5/180 - General Budget works Providing BM & BC (Balance work) - amounting ₹4,21,79,520/- (Rupees Four Crore Twenty One Lakh Seventy Nine Thousand and Five Hundred and Twenty only) based on current DSR under the H/A 5054-04-337-99-00-16-00-PV, subject to the condition that the numerical accuracy, provisions, quantities and rates shall be verified and confirmed by the TS authority while issuing TS .

(By order of the Governor)
SUMESH KUMAR C
JOINT SECRETARY

To:

The Chief Engineer PWD (Roads), Thiruvananthapuram.

The Superintending Engineer PWD (Roads), South Circle, Thiruvananthapuram.

The Executive Engineer, PWD Roads Division, Kottayam

The Accountant General (A&E/Audit), Kerala, Thiruvananthapuram.

the Finance Department (I&PW-B1/98/2021-Fin(E1699427)dated 19-11-2025)

Stock File/Website

Forwarded /By order

Section Officer