

**GOVERNMENT OF KERALA****Abstract**

Water Resources Department - 'GENERAL - Pattambi integrated Tourism Project - Renovation of different ponds in Pattambi Legislative Assembly Constituency by improving water storage facility and beautification of ponds - General Civil work' for ₹ 800 lakh as per DSR 2021 - Revised Administrative sanction accorded - Orders issued.

---

**WATER RESOURCES (MP) DEPARTMENT**

G.O.(Rt)No.182/2026/WRD Dated,Thiruvananthapuram, 23-02-2026

---

Read 1. G.O.(Rt.) no.516/2025/WRD dated 28.05.2025.

2. Letter No. CEIA/6003/2024-DBI(W2) dated 16.07.2025 from the Chief Engineer (Irrigation & Administration) Thiruvananthapuram.

**ORDER**

As per the Government Order read on first paper above, Administrative sanction was accorded for the work 'Improving water storage facility and beautification of ponds' from the Head of account 4702-00-101-64-01 PV for an amount of ₹ 800 lakh rupees in Pattambi legislative Assembly. Subsequently, as per letter read as second paper above, the Chief Engineer (Irrigation & Administration) submitted a revised estimate requesting to change the scope of work reducing the number of ponds from 8 to 5 ponds with tourism potential, since the earlier DSR 2021 has come into force from April 2025, the estimated amount changed to ₹9.47 crore instead of earlier estimate of ₹8 crores as per DSR 2018 and requested sanction accordingly

2) Government examined the matter in detail and are pleased to accord Administrative Sanction for the revised estimate for the work - 'GENERAL - Pattambi Integrated Tourism Project - Renovation of different ponds in Pattambi Legislative Assembly constituency by improving water storage facility and beautification of ponds - General

civil work' from amount of ₹800 lakhs as per DSR 2021, with change in scope of the work from 8 number of ponds to 5 number of ponds without any change in total estimated amount of ₹800 lakh from the Head of account 4702-00-101-64-01PV subject to compliance of the following:-

1) TS authority shall ensure that all retaining walls proposed shall be as per the Circular No.87/2016/ Finance (Insp-tech) dated 18-11-2016 & Circular No. 64/2021/Fin dated 05-08-2021 considering economy and stability. The depth of foundation and foundation provision of toe walls in the estimate shall also be reviewed and regulated.

2) The dismantling of rubble proposed in the Kandamkulam estimate shall be reviewed as per the actual at site measurement. During execution, the dismantled rubble shall be stacked and reported to CTE before execution.

3) The reinforcement quantity assumed for RCC work and steel quantity assumed for tubular fencing work is on the higher side which shall be regulated as per the actual during technical sanction. The Steel truss work item (item with higher rate) proposed for tubular pipe fencing shall be reviewed and regulated by the TS authority.

4) The increase in length of CC leading channel, increase in bailing out quantity, increase in reinforcement quantity, increase in steel tube quantity for tubular fencing etc shall compulsorily be reviewed. The savings obtained during review shall not be diverted for any other purpose. A copy of TS estimate shall be forwarded to Government in Finance Department for information **before call of tenders**. This condition should be strictly complied to.

The Government Order, read as first paper above is hereby cancelled. List of Ponds appended along with this Government Order.

(By order of the Governor)  
BISHWANATH SINHA  
ADDITIONAL CHIEF SECRETARY

The Chief Engineer (Irrigation & Administration), Thiruvananthapuram.  
The Principal Accountant General (Audit/A&E), Kerala,  
Thiruvananthapuram.

The Web & News Media

The Finance Department (3037210/Agri-A1/16/2025-FIN dated 25-09-2025)

Stock file.

Forwarded /By order

Section Officer

Copy to: P.S. to Hon'ble Minister for Water Resources.

P.S. to Additional Chief Secretary.

C.A. to Special Secretary.

**Annexure**

	<b>Name of Ponds</b>	<b>Name of Panchayath</b>
<b>I</b>	<b>MI SECTION, PATTAMBI</b>	
1.	KODUMUNDA KULAM	KOPPAM
2.	ERANGOTTU KULAM,	KOPPAM
3.	EDALA KULAM	MUTHUTHALA
<b>II</b>	<b>MI SECTION, SHORANUR</b>	
4.	KANDAM KULAM	ONGALLUR
<b>III</b>	<b>MI SECTION, CHERPULASSERY</b>	
5.	VANDUMITHARA KULAM	KULUKKALLUR

