



GOVERNMENT OF KERALA

Abstract

Disaster Management Department – Scheme for Special Assistance to States for Capital Investment (SASCI) – Construction of Multipurpose Shelter in Wayanad District – Amendment of Project Nomenclature and Location – Revised Administrative Sanction – Orders Issued.

DISASTER MANAGEMENT (A) DEPARTMENT

G.O.(Rt)No.250/2026/DMD Dated,Thiruvananthapuram, 20-06-2026

- Read 1. Letter No. 44(1)PF-S/2024-25(CAPEX)-Kerala dated 11/02/2025 from the Ministry of Finance, Government of India.
2. G.O.(Rt) No. 151/2025/DMD dated 21-03-2025.
3. Letter No. DCWYD/6514/2025-DM6 dated 18-03-2026 from the DDMA Chairperson & District Collector, Wayanad
4. Letter No. CE/BL/PL3/WYND/5211/2026_23_1_1_1 dated 13-05-2026 from the Chief Engineer, PWD Buildings.

ORDER

Administrative Sanction was accorded for an amount of ₹350 Lakhs for one of the identified works titled "Construction of Multi purpose Shelter at Mullankolly in Wayanad District" vide Government Order read as 2nd paper above. Subsequently, vide letter read as 4th paper above, the DDMA Chairperson & District Collector of Wayanad reported that due to disputes regarding land ownership, land usage, and local protests at the initially proposed site in Mullankolly, the chosen plot is no longer available. An alternative, suitable land package measuring 0.8150 hectares has been identified within the Sulthan Bathery Civil Station Compound in Kidanganad Village.

2. In light of this development, the Chief Engineer, PWD Buildings, via the letter read as 5th paper above, submitted a revised estimate of ₹350 Lakhs calculated under DSOR 2021 (inclusive of 18% GST) and requested a modification of the project's nomenclature and location in the initial Administrative Sanction to facilitate the immediate layout execution.

3. Government have examined the matter in detail and are pleased to order the amendment of the nomenclature and target location specified in G.O read

as 2 nd paper above as "Construction of a Multipurpose Shelter at Sulthan Bathery in Wayanad District" instead of "Construction of a Multipurpose Shelter at Mullankolly in Wayanad District".

4. The Administrative Sanction accorded for ₹350 Lakhs (Rupees Three Crore Fifty Lakhs Only) stands revised with the modified nomenclature. The work shall be executed via the PWD Buildings division at the newly allotted site. All other terms and conditions stipulated in G.O.(Rt) No. 151/2025/DMD dated 21-03-2025 remain unaltered.


5. The expenditure in this regard shall be met from the financial head of account "5475-00-800-75 Capital Projects for Reconstruction in Wayanad District".

(By order of the Governor)
JEEVAN BABU K I A S
SPECIAL SECRETARY

To:

The Commissioner, Land Revenue, Thiruvananthapuram.
The Commissioner, Disaster Management ,Thiruvananthapuram.
The Special Officer, Wayanad Township Project
The District Collector, Wayanad
The Chief Engineer, Public Works Department (Buildings)
The Member Secretary, Kerala State Disaster Management
Authority, Thiruvananthapuram.
The Accountant General (Audit) (A&E) Kerala, Thiruvananthapuram
Director of Treasuries, Thiruvananthapuram
Public Works Department
Finance Department
The Information Officer, Web & New Media, I&PRD
Stock File/Office Copy

Forwarded /By order


Section Officer