



GOVERNMENT OF KERALA

Abstract

Police Department–Setting up of new District Control Room for Thiruvananthapuram Rural - Revised Administrative sanction accorded - Orders issued.

HOME (E) DEPARTMENT

G.O.(Rt)No.1109/2025/HOME Dated, Thiruvananthapuram, 30-03-2025

Read:- 1) G.O(Rt) No.3606/2019/Home dated 11.12.2019.

2) Letter No.H11(b)-6795/2023/PHQ dated 3.04.2024, 9.08.2024 from the State Police Chief, Kerala.

ORDER

Government have accorded administrative sanction for the construction of control Room Building at Venjaramood with an outlay of Rs.75,00,000/- based on the estimate submitted by Kerala Nirmithi Kendra as per Government Order read above. Subsequently, after observing all codal formalities, the work order for the construction work was awarded to the Kerala Nirmithi Kendra for an amount of Rs.75,00,000/-. After the completion of work, Kerala Nirmithi Kendra informed that in addition to the work order amount, they had spent an additional amount of Rs.5,90,980/- for the completion of the networking system, and submitted bills for a total amount of Rs.80,90,980/- for payment. The work order amount of Rs.75,00,000/- has been claimed and transferred to the account of the firm as per rules and informed to the agency that all pending bills related to the construction are cleared and the final bill settled.

2) Later District Nirmithi Kendra has informed that, during the execution of the works, Telecommunication wing of Attingal Division in

Rural District has suggested many extra works like networking, Plug sockets etc which were provided using cable management system, DB and main distribution board were also upgraded accordingly. Therefore, the telecommunication team of Thiruvananthapuram Rural District conducted a comprehensive inspection regarding the bill submitted by Kerala Nirmithi Kendra for the additional work related to completing the necessary electrical work. In this regard, IP Telecommunication recommended only the works carried out corresponds to Sl Nos. 8 to 32 mentioned in the estimate which amounts only Rs.2,24,002/-. Therefore the State Police Chief has requested to accord administrative sanction for an amount of Rs.2,24,002/- for allotment of additional electric work done during the construction of control room building at Venjaramood.

3) Government have examined the matter in detail and are pleased to accord revised Administrative Sanction for an amount of Rs.77,24,002/- (Rupees Seventy Seven Lakh Twenty Four Thousand and Two Only) for the work setting up of new District Control Room for Thiruvananthapuram Rural.

(By order of the Governor)
BISHWANATH SINHA
ADDITIONAL CHIEF SECRETARY

To:

The State Police Chief, Kerala, Thiruvananthapuram.

The Principal Accountant General (Audit/A&E), Kerala,
Thiruvananthapuram.

The Finance Department. (vide Exp-A3/513/2024/Fin (e-2910922)
dated 29.03.2025.)

The Director, I&PRD. (Web & New media)
Stock File/Office Copy.

Forwarded /By order

Section Officer